



Mostar, 16th of February, 2025.

To whom it may concern:

The procurement procedure regarding the buying of the equipment for the Virtual classroom, as a part of Strengthening capacities and digital competences in biomedical education through internationalization at home – BIOSINT, Erasmus+ KA2 Capacity Building in the field of Higher Education, at the University of Mostar School of Medicine has been delayed due to administrative difficulties. Namely, we had to wait the beginning of the new year in order to get approval for the new procurement plan at the University of Mostar. So the procurement procedure has been started about a month ago, and we hope it will be finished until the end of the March, 2025.

Sincerely,



professor Ivan Cavar, MD, PhD